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ESTIMATE RUN 06/17/2021

ESTIMATE SUMMARY 13:06:41

CONTID: C23419         ESTIMATE NO: 0002 PROG 2005

PCN: 23419-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R3 PEC ADA RAMP IMPROVEMENTS PERCENT TIME:

PROJECT NO: CR300-260                     

CDOT R3 PEC ADA RAMP IMPROVEMENTS

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

KSK, LLC PAY PERIOD ENDING

P.O. Box 4768 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81502     (970)260-3377 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 531,755.01 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 483,000.00 NON-PARTICIPATING 153,612.88

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,009.44

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

47.92

FIXED COMPLETION DATE

FIXED COMPLETION DATE

45.16%

291,622.00

153,612.88

153,612.88

149,603.44

$

$

$

$

3,000.00

237,133.01

240,133.01

0.00

240,133.01

-6,006.11

0.00

234,126.90

0.00

AMOUNT DUE 234,126.90 149,603.44

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 149,603.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PITKIN

EAGLE  

46.0 TIME ALLOW: 7/30/2021 ??:??:??

ORIG TIME ALLOW: 7/30/2021 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/26/2021

04/26/2021

06/10/2021

03/18/2021

03/31/2021

04/20/2021

04/26/2021
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PCN: 23419-BID    ESTIMATE RUN 06/17/2021

PROJECT: CR300-260                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Sidewalk 93.000

161.000

202-00200  
 

7,747.00254.000

4,910.50

468.000

SY  

30.50000

0010 *Removal of Curb and Gutter 201.000

257.000

202-00203  
 

8,702.00458.000

4,883.00

816.000

LF  

19.00000

0015 *Removal of Asphalt Mat 0.000

78.000

202-00220  
 

624.0078.000

624.00

148.000

SY  

8.00000

0020 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

20.000

SF  

3.00000

0025 *Embankment Material (Complete In Place) 0.000

14.000

203-00060  
 

812.0014.000

812.00

24.000

CY  

58.00000

0030 *Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

10.000

HOUR

10.00000

0035 *Potholing 0.000

2.000

203-01597  
 

100.002.000

100.00

25.000

HOUR

50.00000

0040 *Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

10.000

HOUR

20.00000

0045 Erosion Control (Curb Ramp) 7.000

14.000

208-00090  
 

6,300.0021.000

4,200.00

52.000

EACH

300.00000

0050 Reset Structure 0.000

0.000

210-00001  
 

0.000.000

0.00

4.000

EACH

250.00000

0055 Reset Structure 0.000

1.000

210-00002  
 

2,500.001.000

2,500.00

1.000

L S 

2,500.00000
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PCN: 23419-BID    ESTIMATE RUN 06/17/2021

PROJECT: CR300-260                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

1.000

EACH

25.00000

0065 Reset Ground Sign 0.000

1.000

210-00810  
 

300.001.000

300.00

3.000

EACH

300.00000

0070 *Grinding: Sidewalk and/or Curb Ramp Repair 0.000

0.000

210-02804  
 

0.000.000

0.00

18.000

LF  

48.00000

0075 *Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

2.000

EACH

2,150.00000

0080 *Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

3.000

EACH

400.00000

0085 Rock Mulch (Weed Free) 0.000

0.000

213-00067  
 

0.000.000

0.00

84.000

SF  

15.00000

0090 Environmental Health and Safety Management 0.250

0.500

250-00010  
 

18,750.000.750

12,500.00

1.000

L S 

25,000.00000

0095 Monitoring Technician 4.000

4.000

250-00050  
 

1,200.008.000

600.00

12.000

HOUR

150.00000

0100 Health and Safety Officer 2.000

7.000

250-00110  
 

900.009.000

700.00

12.000

HOUR

100.00000

0105 *Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

180.000

CY  

61.00000

0110 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

48.000

SY  

50.00000
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PCN: 23419-BID    ESTIMATE RUN 06/17/2021

PROJECT: CR300-260                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

0.10000

0120 *Concrete Sidewalk 12.000

103.000

608-00000  
 

10,235.00115.000

9,167.00

184.000

SY  

89.00000

0125 *Concrete Curb Ramp 117.000

258.000

608-00010  
 

69,000.00375.000

47,472.00

822.000

SY  

184.00000

0130 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

90.000

SF  

109.00000

0135 *Sidewalk Drain 0.000

0.000

608-10010  
 

0.000.000

0.00

1.000

EACH

2,550.00000

0140 *Curb and Gutter Type 2 (Section II-B) 34.000

162.000

609-21020  
 

8,428.00196.000

6,966.00

226.000

LF  

43.00000

0145 *Mobilization 0.238

0.238

626-00000  
 

39,929.260.476

19,964.63

1.000

L S 

83,885.00000

0150 *Public Information Management (Tier IV) 25.000

28.000

626-01114  
 

2,120.0053.000

1,120.00

88.000

DAY 

40.00000

0155 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

0.000

0.000

627-30411  
 

0.000.000

0.00

20.000

SF  

15.00000

0160 Flagging 58.500

87.250

630-00000  
 

2,186.25145.750

1,308.75

500.000

HOUR

15.00000

0165 Traffic Control Inspection 6.000

19.000

630-00007  
 

10,000.0025.000

7,600.00

25.000

DAY 

400.00000
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PCN: 23419-BID    ESTIMATE RUN 06/17/2021

PROJECT: CR300-260                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Traffic Control Management 6.000

16.000

630-00012  
 

30,800.0022.000

22,400.00

35.000

DAY 

1,400.00000

0175 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

8.000

EACH

20.00000

0180 Pedestrian Barricade (ADA) 117.000

132.000

630-80340  
 

9,960.00249.000

5,280.00

600.000

LF  

40.00000

0185 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

84.000

EACH

5.00000

0190 Construction Traffic Sign (Panel Size B) 10.500

7.000

630-80342  
 

87.5017.500

35.00

35.000

EACH

5.00000

0195 Portable Message Sign Panel 1.000

0.000

630-80355  
 

5,000.001.000

0.00

2.000

EACH

5,000.00000

0200 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.500

0.000

630-80357  
 

50.000.500

0.00

2.000

EACH

100.00000

0205 Traffic Cone 32.000

0.000

630-80380  
 

32.0032.000

0.00

150.000

EACH

1.00000

0210 Stackable Vertical Panels 4.000

17.000

630-80393  
 

210.0021.000

170.00

120.000

EACH

10.00000

0215 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0220 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000
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PCN: 23419-BID    ESTIMATE RUN 06/17/2021

PROJECT: CR300-260                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Project First Program 1,160.000

0.000

700-70111  
 

1,160.001,160.000

0.00

5,000.000

F A 

1.00000

0230 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0235 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0240 F/A Hazardous Waste Disposal (Off-Site Disposal) 0.000

0.000

700-70587  
 

0.000.000

0.00

500.000

F A 

1.00000

CAT 237,133.01153,612.88528,755.01CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0245 Sanitary Facility 1.000

0.000

620-00020  
 

3,000.001.000

0.00

1.000

EACH

3,000.00000

CAT 3,000.000.003,000.00CURRENT AMT0400 $ $ $

$ 240,133.01153,612.88$531,755.01$CURRENT AMTPROJECT TOTAL


